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BUT-01 BUT-032-004.4/004.6 3E830 Butte-32 Shoulder Widening MINOR B Shoulder Widening 5/17/2011 6/7/2011 $100,000
LAS-01 LAS-299-004.7/012.3 2E660 Big Valley Mt Recycle MAINTENANCE Cold in Place Recycle 1/3/2011 2/9/2011 4/4/2011 5/2/2011 $3,420,000
LAS-02 LAS-44-014.5 2E940 Bogard SRRA Sidewalk Replacement MAINTENANCE Sidewalk Restoration 4/1/2011 5/15/2011 6/15/2011 $55,000
LAS-03 LAS-044-000.0/015.0 3E020 Poison Lake Overlay MAINTENANCE Thin Blanket Overlay 11/15/2010 12/7/2010 1/19/2011 2/7/2011 $3,000,000
LAS-04 LAS-044-014.7/037.2 1E850 Bogard Thin Blanket Overlay MAINTENANCE Thin Blanket Overlay 1/25/2010 2/23/2010 3/15/2010 4/13/2010 $4,500,000
LAS-05 LAS-036-014.0/022.5 0E200 Fredonyer Rehabilitation MAJOR Rehabilitate Pavement 8/30/2010 9/21/2010 12/8/2010 1/3/2011 $5,832,000
LAS-06 LAS-036-022.3/024.4 3E010 Town Hill Chip Seal MAINTENANCE Chip Seal Repair 1/31/2011 3/1/2011 3/15/2011 3/29/2011 $250,000

LAS-07 LAS-036-025.4 1E460 Main and Ash Signal Upgrade MAJOR
Relocate Traffic Signals, Sidewalk Ramps at 
Main and Ash 8/9/2010 9/1/2010 12/16/2010 1/11/2011 $322,000

LAS-08 LAS-395-076.6/133.0 3E550 Replace Markers-Various Counties MAINTENANCE Remove and Replace Pavement Markers 1/3/2011 3/1/2011 3/28/2011 4/25/2011 $300,000
LAS-09 LAS-395-094.0/096.0 2E710 3 Counties Overlay MAINTENANCE Thin Blanket Overlay with Digouts 3/7/2011 4/5/2011 5/2/2011 5/31/2011 $2,200,000
LAS-10 LAS-036-026.5/029.3 3E550 Replace Markers-Var Counties (see LAS-08 for info)
LAS-11 LAS-036-R028.7 1E190 Lassen Creek Overflow Culvert MINOR B Install New Culvert IRDAP #2222 2/22/2011 3/2/2011 3/30/2011 4/13/2011 $234,000
LAS-12 LAS-395-R004.6/R024.7 1E830 Milford Thin Blanket Overlay MAINTENANCE Thin Blanket Overlay 12/28/2009 2/2/2010 2/18/2010 3/8/2010 $4,100,000
LAS-13 LAS-070-003.5 1E470 Lassen CMS MINOR A Install CMS IRDAP #2225 3/9/2011 4/19/2011 5/4/2011 5/18/2011 $851,000
LAS-14 LAS-070-000.0/003.9 3E550 Replace Markers-Var Counties (see LAS-08 for info)
MOD-01 MOD-139-034.0/050.6 2C460 Newell Pavement Focus MAJOR Pavement Rehabilitation 8/30/2010 9/28/2010 11/12/2010 12/1/2010 $18,000,000
MOD-02 MOD-139-030.6 2E280 Modoc Bridge Maintenance
MOD-03 MOD-139-020.9/034.0 3E550 Replace Markers-Var Counties (see LAS-08 for info)
MOD-04 MOD-139-R002.2 2E280 Modoc Bridge Maintenance (see MOD-02 for info) MAINTENANCE Bridge Maintenance 2/28/2011 3/23/2011 3/29/2011 4/26/2011 $909,000

MOD-05 MOD-299-000.3/000.5 1E580 Adin Shoulders MINOR A Shoulder Widening with Drainage Improvements 11/22/2010 12/14/2010 1/14/2011 2/15/2011 $300,000
MOD-06 MOD-299-003.2/003.5 2C221 Ash Creek Bridge Scour MAJOR Bridge Scour 6/6/2011 7/19/2011 8/19/2011 9/2/2011 $1,200,000
MOD-07 MOD-299-006.3 2E280 Modoc Bridge Maintenance (see MOD-02 for info)
MOD-08 MOD-299-008.1 2E280 Modoc Bridge Maintenance (see MOD-02 for info)
MOD-09 MOD-299-017.9 2E280 Modoc Bridge Maintenance (see MOD-02 for info)
MOD-10 MOD-299-021.8/040.0 3E550 Replace Markers-Var Counties (see LAS-08 for info)
MOD-11 MOD-299-037.8 2E280 Modoc Bridge Maintenance (see MOD-02 for info)
MOD-12 MOD-395-021.8 2E280 Modoc Bridge Maintenance (see MOD-02 for info)
MOD-13 MOD-395-003.7 2E280 Modoc Bridge Maintenance (see MOD-02 for info)
MOD-14 MOD-395-036.8 & 043.8 0E970 Alturas Culverts MINOR B Install Culverts IRDAP #2223 4/15/2011 5/15/2011 6/15/2011 $90,000
MOD-15 MOD-299-058.0/066.7 4E240 Nearly Nevada MAJOR Roadway Rehabilitation 5/23/2011 6/14/2011 7/15/2011 8/1/2011 $4,700,000
PLU-01 PLU-036-007.9/008.8 2E700 Almanor/Molinos Overlay MAINTENANCE Grind and Replace HMA ThIn Blanket 2/28/2011 3/29/2011 4/25/2011 5/23/2011 $1,175,000
PLU-02 PLU-147-009.0/009.8 3E050 Clear Creek 2R pavement Rehabilitation MINOR A Restoration and Rehabilitation 3/7/2011 4/12/2011 5/13/2011 6/1/2011 $1,000,000

PLU-03 PLU-089-015.7 2E810 Crescent Mills Berma Shave MINOR B
Remove Berm and Placement of Rock Slope 
Protection 2/1/2011 3/2/2011 3/15/2011 4/15/2011 $153,000

PLU-04 PLU-070-017.2/017.4 2E000 Caribou Curve Improvement MAJOR Hot Mix Asphalt 10/4/2010 11/2/2010 12/16/2010 1/10/2011 $2,099,000
PLU-05 PLU-070-035.1/035.5 37310 Replace Spanish Creek Bridge RECOVERY ACT Construct Bridge 2/22/2010 4/13/2010 5/3/2010 5/18/2010 $14,900,000
PLU-06 PLU-070-050.9 2E090 Spring Garden CCTV MINOR B Install CCTV 4/5/2011 4/15/2011 $88,000
PLU-07 PLU-070-058.4/066.4 2E710 3 Counties Overlay (see LAS-08 for info)
PLU-08 PLU-089-007.8/008.6 2C224 Middle Fork Feather River Bridge Scour MAJOR Bridge Rehabilitation 6/6/2011 7/5/2011 8/8/2011 8/19/2011 $1,300,000
PLU-09 PLU-070-064.0/078.4 3E550 Replace Markers-Var Counties (see LAS-08 for info)
PLU-10 PLU-070-R079.1 37781 LT Davis SRRA MAJOR Replace Safety Roadside Rest Area 5/26/2009 6/30/2009 7/23/2009 8/19/2009 $3,200,000
PLU-11 PLU-070-R078.4/091.2 1E870 Portola Thin Blanket Overlay MAINTENANCE Thin Blanket Overlay 3/22/2010 4/20/2010 6/25/2010 7/12/2010 $3,500,000
SHA-01 SHA-005-R044.4/R058.0 2C450 Canyonero 2R MAJOR Asphalt Concrete Resurfacing 8/16/2010 10/12/2010 11/29/2010 1/12/2011 $40,000,000
SHA-02 SHA-005-R043.1 39580 Lakehead SRRA MAJOR Rehabilitate Facilities 8/24/2009 9/23/2009 10/15/2009 11/9/2009 $3,819,000
SHA-03 SHA-005-R039.5/R040.8 37890 Antlers Bridge Replacement MAJOR Bridge Replacement 5/18/2009 8/4/2009 9/25/2009 10/14/2009 $125,000,000
SHA-04 SHA-005-000.0/067.0 2E970 I-5 Shasta-Tehama MBGR MAJOR Install Metal Beam Guard Railing 9/17/2010 10/20/2010 11/22/2010 12/28/2010 $7,000,000
SHA-05 SHA-005-031.1 2E870 O’Brien SRRA Updated MINOR B Upgrade Rest Area 5/24/2011 6/7/2011 $249,000
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SHA-06 SHA-005-030.6 2C230 I-5 Seismic-Sweetbrier, Tunnel Gulch Viaduct MAJOR Bridge Rehabilitation 6/13/2011 7/12/2011 7/26/2011 9/19/2011 $10,100,000
SHA-07 SHA-005-R019.0/R028.2 2E650 Mt Gate Overlay MAINTENANCE Thin Blanket Overlay 2/28/2011 3/30/2011 4/25/2011 5/23/2011 $6,500,000
SHA-08 SHA-005-R021.4/R022.0 2E930 Pine Grove Fence Project MAINTENANCE Fence Replacement 8/1/2011 9/1/2011 10/1/2011 $45,000
SHA-09 SHA-005-R018.1/R020.1 37960 Oasis Interchange LOCAL DELIVERY Oversight of Consultant Prepared PSR/PR 6/15/2010 $400,000
SHA-10 SHA-299-002.0/002.3 3E550 Replace Markers-Var Counties (see LAS-08 for info)
SHA-11 SHA-299-002.5/004.3 1E10U MOB MAJOR Increase Curve Radii, Widen Shoulder 3/28/2011 4/26/2011 5/10/2011 5/24/2011 $20,645,000
SHA-12 SHA-299-002.5/004.3 3E590 Trucklanes for Middle Of Buckhorn (MOB) MAJOR Install Truck Climbing Lane 3/28/2011 4/26/2011 5/10/2011 5/24/2011 $1,640,000
SHA-13 SHA-299-003.0/004.3 1E100 Middle of Buckhorn (MOB) MAJOR Increase Curve Radii, Widen Paved Shoulders 3/28/2011 4/26/2011 5/10/2011 5/24/2011 $10,366,000
SHA-14 SHA-299-008.7 1E610 Shasta Many Bridges MAJOR Place Methacrylate Overlay 8/2/2010 11/3/2010 12/16/2010 12/30/2010 $1,425,000
SHA-15 SHA-299-023.7 1E480 Redding/Eleventh Street Signals MAJOR Install Signals 2/8/2010 3/3/2010 3/17/2010 5/6/2010 $436,000
SHA-16 SHA-299-023.9 2E340 Shasta County Polyester Overlay MAINTENANCE Bridge Maintenance 3/7/2011 4/5/2011 5/3/2011 5/31/2011 $1,429,000
SHA-17 SHA-044-R000.3/R001.8 32804 Dana to Downtown-Landscaping TE Install Landscaping and Irrigation 2/22/2011 3/15/2011 4/26/2011 5/10/2011 $500,000
SHA-18 SHA-044-001.2 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-19 SHA-273-015.4 1E440 Grange Street Signals MAJOR Install Signals 3/15/2010 4/6/2010 4/29/2010 6/1/2010 $724,000
SHA-20 SHA-273-014.3 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-21 SHA-273-013.9 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-22 SHA-273-012.7/014.3 2E880 273 CAPM: Cedars to Breslauer MINOR A Asphalt Concrete Surfacing 3/7/2011 3/30/2011 6/30/2011 8/8/2011 $830,000
SHA-23 SHA-273-013.3 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-24 SHA-273-007.1/011.0 2E840 Jolly Giant CAPM MAJOR Asphalt Concrete Surfacing 10/11/2010 11/16/2010 12/28/2010 1/12/2011 $4,400,000
SHA-25 SHA-273-006.4 0E160 Alexander and 3rd Signals MINOR A Install Signals IRDAP 2209 7/2/2010 7/6/2010 7/6/2010 $856,000
SHA-26 SHA-005-000.9/R004.3 37100 Cottonwood Hills Truck Climbing Lanes CMIA Widen Roadway 2/8/2010 3/16/2010 4/21/2010 5/24/2010 $20,802,000
SHA-27 SHA-005-R004.0/R004.6 34760 Deschutes Interchange SPECIAL FUNDED Reconstruct Interchange 5/1/2011 $8,000,000

SHA-28 SHA-005-004.5 2E320 Shasta Bridge Preventive Maintenance MAJOR
Bridge Preventative Maintenance - Polyester 
Concrete Overlay 6/6/2011 7/12/2011 8/9/2011 8/23/2011 $2,113,000

SHA-29 SHA-005-005.1/013.8 3E670 Anderson/Redding Irrigation Upgrade MINOR B Replace Irrigation 5/3/2011 5/17/2011
SHA-30 SHA-005-R008.5/R012.1 2E240 4-Mile Cable Barrier MAJOR Install Median Barrier 3/14/2011 4/5/2011 5/5/2011 5/19/2011 $1,390,000
SHA-31 SHA-005-R003.0/R019.0 0C590 ITS Elements and Fiber Optics MAJOR Install ITS 9/7/2010 10/13/2010 11/23/2010 12/23/2010 $7,800,000
SHA-32 SHA-005-R011.0/R017.5 4C401 South Redding 6-Lane CMIA Widen to 6 Lanes 2/22/2011 4/5/2011 4/26/2011 5/18/2011 $22,500,000
SHA-33 SHA-005-R015.0/R015.8 3C000 5/44 DC MAJOR Widen Ramp 8/16/2010 10/6/2010 12/21/2010 1/3/2011 $12,464,000
SHA-34 SHA-005-R015.1/R015.7 32803 Dana to Downtown FULLY FUNDED Widen Highway and Ramps 12/10/2007 2/20/2008 3/5/2008 3/14/2008 $65,850,000
SHA-35 SHA-005-R016.4/R017.3 1E270 Irrigation and Planting 5/299 SB MINOR B Plant Trees and Install Temporary Irrigation 2/23/2011 2/23/2011 3/28/2011 4/4/2011 $132,000
SHA-36 SHA-044-000.4 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-37 SHA-044-003.6 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-38 SHA-044-004.5 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-39 SHA-044-007.0 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-40 SHA-044-007.4 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-41 SHA-044-059.6 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-42 SHA-044-065.3/71.4 2E660 Big Valley Mt Recycle (see LAS-01 for info)
SHA-43 SHA-089-008.5 2E250 Hat Creek Culverts MINOR B Replace Culverts 4/15/2011 5/15/2011 6/15/2011 $135,000
SHA-44 SHA-089-014.4 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-45 SHA-089-016.1 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-46 SHA-089-029.2 1E670 Lake Britton Bridge Maintenance MAINTENANCE Bridge Maintenance 2/16/2010 5/4/2010 6/2/2010 6/28/2010 $1,600,000
SHA-47 SHA-089-031.2 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-48 SHA-299-091.4 2E340 Shasta County Polyester Overlay (see SHA-15 for info)
SHA-49 SHA-299-084.5 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-50 SHA-299-084.0 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-51 SHA-299-075.1 1E610 Shasta Many Bridges (see SHA-13 for info)
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SHA-52 SHA-299-074.8 2C222 Burney Creek Bridge Scour MAJOR Bridge Scour 6/6/2011 7/19/2011 8/19/2011 9/2/2011 $2,000,000
SHA-53 SHA-299-056.7 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-54 SHA-299-048.4 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-55 SHA-299-034.6 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-56 SHA-299-027.9 1E610 Shasta Many Bridges (see SHA-13 for info)
SHA-57 SHA-036-007.6 2E330 Bridge Maintenance MAINTENANCE Bridge Maintenance 3/7/2011 3/29/2011 4/19/2011 5/17/2011 $971,000
SIS-01 SIS-096-R000.0/012.0 2C950 Ukonom Culvert Rehabilitation MAJOR Drainage System Restoration 9/13/2011 10/11/2011 12/13/2011 12/30/2011 $3,165,000

SIS-02 SIS-096-000.0/077.1 2E290 Siskiyou County Bridge Preventive Maintenance MAJOR
Bridge Preventative Maintenance on 6 
Structures at Various Locations 9/6/2011 10/11/2011 11/1/2011 12/1/2011 $4,000,000

SIS-03 SIS-096-064.0/072.9 1E520 Hamburg Culverts MINOR B Replace Culverts 3/10/2011 4/10/2011 5/1/2011 5/15/2011 $190,000
SIS-04 SIS-096-071.3 1E630 Siskiyou Many Bridges MAJOR Place Polyester Concrete 6/14/2010 7/14/2010 11/22/2010 12/8/2010 $1,218,000
SIS-05 SIS-003-008.9 2E330 Bridge Maintenance (see SHA-57 for info)
SIS-06 SIS-003-024.6 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-07 SIS-003-027.9 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-08 SIS-003-031.3 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-09 SIS-003-031.7 2E330 Bridge Maintenance (see SHA-57 for info)
SIS-10 SIS-263-055.0 1E650 Shasta River Bridge Maintenance MAINTENANCE Bridge Maintenance 3/29/2010 4/28/2010 6/1/2010 6/17/2010 $800,000
SIS-11 SIS-005-061.5 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-12 SIS-005-051.2/058.1 3E760 Anderson Grade Pavement Rehabilitation MAJOR Pavement Rehabilitation 10/3/2011 11/1/2011 12/2/2011 12/16/2011 $60,000,000
SIS-13 SIS-003-051.6 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-14 SIS-005-048.3 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-15 SIS-005-047.6 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-16 SIS-005-046.9 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-17 SIS-005-045.7 2E960 Wash Rack and Pavement MAINTENANCE Truck wash pavement restoration 5/1/2011 6/1/2011 6/30/2011 $240,000
SIS-18 SIS-005-045.2 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-19 SIS-005-044.1 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-20 SIS-005-042.1 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-21 SIS-005-040.2 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-22 SIS-005-039.7 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-23 SIS-005-R025.3/R037.5 2E690 Edgewood Overlay MAINTENANCE Thin Blanket Overlay with Digouts 1/18/2011 2/23/2011 3/1/2011 3/29/2011 $5,588,000
SIS-24 SIS-005-R025.8/R025.9 4E230 No Nick MINOR B Groundwater monitoring 4/15/2011 5/15/2011 6/30/2011 $20,000
SIS-25 SIS-005-023.0 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-26 SIS-005-019.0/025.3 3E750 Weed Pavement Rehabilitation MAJOR Roadway Rehabilitation 10/3/2011 11/1/2011 12/2/2011 12/16/2011 $20,000,000
SIS-27 SIS-005-009.2 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-28 SIS-005-002.7/R011.4 3E000 Dunsmuir Brown HMA MAINTENANCE Remove and Replace Asphalt Pavement 8/23/2010 11/9/2010 12/16/2010 12/30/2010 $3,000,000
SIS-29 SIS-097-R011.5/017.0 2E670 Steel Bridge/Deer Mt Overlay MAINTENANCE Thin Blanket Overlay with Digouts 1/10/2011 2/8/2011 3/7/2011 4/4/2011 $1,920,000
SIS-30 SIS-097-014.5 1E630 Siskiyou Many Bridges (see SIS-04 for info)
SIS-31 SIS-097-021.7 2E360 Grass Lake Sidewalk Replacement MAINTENANCE Roadside Rest Area 4/15/2011 5/15/2011 6/15/2011 7/1/2011 $46,000
SIS-32 SIS-097-024.0/034.5 1E080 Mt Hebron 2R MAJOR Pavement Rehabilitation 8/16/2010 11/17/2010 1/3/2011 1/24/2011 $12,000,000

SIS-33 SIS-097-040.1/054.1 4C010 MacDorris Rehabilitation MAJOR
Cold Plane AC, Apply Rubber Seal Coat and 
HMA Over Class 2AB 9/20/2010 12/14/2010 1/20/2011 2/1/2011 $26,600,000

SIS-34 SIS-161-004.5/007.0 3E040 Siskiyou 161 2R MINOR A Pavement Rehabilitation 4/4/2011 5/3/2011 5/17/2011 5/31/2011 $997,000
TEH-01 TEH-036-025.5 2E300 Tehama County Polyester Overlay MAINTENANCE Bridge Maintenance 2/14/2011 3/16/2011 4/19/2011 5/17/2011 $2,375,000
TEH-02 TEH-036-012.4/041.8 3E550 Replace Markers-Var Counties (see LAS-08 for info)
TEH-03 TEH-005-027.1/042.1 3E810 Red Bluff Roadway Rehabilitation MAJOR Roadway Rehabilitation 10/3/2011 11/1/2011 12/2/2011 12/16/2011 $33,006,000
TEH-04 TEH-036-041.4 2E300 Tehama County Polyester Overlay (see TEH-01 for info) 
TEH-05 TEH-036-041.9 2E300 Tehama County Polyester Overlay (see TEH-01 for info) 
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TEH-06 TEH-005-R022.2/R027.5 2C50U Red Bluff Trilogy - ARRA Project RECOVERY ACT Bridge Deck Maintenance 4/20/2009 6/2/2009 6/26/2009 7/8/2009 $35,542,000
TEH-07 TEH-005-0.0/42.1 2E970 I-5 Shasta-Tehama MBGR (see SHA-04 for info) MAJOR Install Metal Beam Guard Railing
TEH-08 TEH-005-R012.2 0C970 Thomes Creek Bridge MAJOR Replace Bridge Thomes Creek #08-0085R/L 3/17/2008 5/14/2008 5/23/2008 6/17/2008 $39,253,000
TEH-09 TEH-005-009.5/010.5 0E800 Corning SRRA Sewer Supply MINOR A Hook Up Water and Sewer Supply 4/5/2010 5/4/2010 5/25/2010 6/15/2010 $678,000
TEH-10 TEH-005-007.5 2E300 Tehama County Polyester Overlay (see TEH-01 for info) 
TEH-11 TEH-099-000.2 2E300 Tehama County Polyester Overlay (see TEH-01 for info) 
TEH-12 TEH-099-000.0/010.8 4E220 No Nick MINOR B Construct Ground-In Rumble Strips 4/15/2011 5/15/2011 6/30/2011 $170,000
TEH-13 TEH-099-011.6/012.6 2E700 Almanor/Molinos Overlay (see PLU-01 for info)
TEH-14 TEH-099-011.6/012.6 4C580 Los Molinos Traffic Calming 99 CORRIDOR Install Sidewalks 2/16/2010 3/23/2010 5/5/2010 5/24/2010 $5,162,000
TEH-15 TEH-099-013.9/014.2 2C110 Craig Creek and Sunset Canal Bridges MAJOR Reconstruct Bridge 3/15/2010 4/20/2010 8/6/2010 9/16/2010 $3,100,000
TEH-16 TEH-099-012.5/024.9 0E530 Tehama-99 CAPM MAJOR Pavement Rehabilitation 11/1/2010 12/7/2010 1/13/2011 2/7/2011 $1,029,000
TEH-17 TEH-036-046.0/055.3 2E640 Hog Lake Chip Seal MAINTENANCE Seal Coat 12/27/2010 2/1/2011 2/22/2011 3/22/2011 $837,000
TEH-18 TEH-036-081.5 2E300 Tehama County Polyester Overlay (see TEH-01 for info) 
TEH-19 TEH-172-001.9/004.3 2E950 Drainage Restoration MAINTENANCE Drainage Restoration 4/1/2011 5/15/2011 6/15/2011 $115,000
TEH-20 TEH-036-085.8/087.5 1E820 Morgan Summit Pullouts MINOR A Construct Turnouts 1/31/2011 2/23/2011 3/16/2011 3/16/2011 $705,000
TEH-21 TEH-32-16.0/21.5 2E710 3 Counties Overlay (see LAS-08 for info)
TRI-01 TRI-299-026.1/036.9 2E260 Innovative MAINTENANCE Hot in Place Recycle 3/29/2010 4/27/2010 5/19/2010 6/2/2010 $1,600,000
TRI-02 TRI-003-069.6 2E330 Bridge Maintenance (see SHA-57 for info)
TRI-03 TRI-003-068.5 2C990 Trinity River, Minnehaha Creek MAJOR Replace Bridge with PS Concrete Critical 1/10/2011 2/8/2011 2/25/2011 3/24/2011 $4,406,000
TRI-04 TRI-003-067.7 2E330 Bridge Maintenance (see SHA-57 for info)
TRI-05 TRI-003-049.7 2E330 Bridge Maintenance (see SHA-57 for info)
TRI-06 TRI-003-033.3 0E920 Musserhill Road Culvert MINOR B Replace Culvert IRDAP #2215 3/7/2011 4/5/2011 6/1/2011 $46,000
TRI-07 TRI-003-031.2 2E790 Weaverville Flashing Beacons MINOR B Flashing Beacons 9/16/2010 9/16/2010 10/4/2010 11/19/2011 $86,000

TRI-08 TRI-299-043.4/065.8 1E600 Canyon Creek to Grass Valley Creek Bridge Maintenance MAINTENANCE Bridge Maintenance 3/29/2010 4/27/2010 5/24/2010 6/7/2010 $1,378,000
TRI-09 TRI-299-065.4 2E330 Bridge Maintenance (see SHA-57 for info)
TRI-10 TRI-299-061.0/064.0 2E670 Steel Bridge/Deer Mt Overlay (see SIS-27 for info)
TRI-11 TRI-299-053.4/069.5 3E550 Replace Markers-Var Counties (see LAS-08 for info)
TRI-12 TRI-003-011.0/026.0 2E680 Carr Creek Chip Seal MAINTENANCE Seal Coat with Digouts 1/10/2011 2/2/2011 3/29/2011 4/26/2011 $1,350,000
TRI-13 TRI-036-019.9 2E330 Bridge Maintenance (see SHA-57 for info)
TRI-14 TRI-036-020.4 2E330 Bridge Maintenance (see SHA-57 for info)
TRI-15 TRI-036-036.7/037.1 2E060 Dubakella Curve Improvement MAJOR Realign and Widen Roadway 6/14/2010 7/7/2010 9/1/2010 9/21/2010 $1,037,000
TRI-16 TRI-036-038.4 2E330 Bridge Maintenance (see SHA-57 for info)
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